SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:08PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 819 Const Calendar Day: 340 Date: 10-May-2013 Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 17-Sep-13 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day [ ] If no, explain:

Diary: Dispute
Tower Activities

[]

ABF crews came to the at 6:50 AM. Crews had to work on Electro Slag Weld repairs , work on the
Favco tower crane , work on the temporary fender , & work on miscellaneous activities on the tower .
They started at 7:00 AM.

Chris , Mike , & Reggie had to work on the Electro Slag Weld repairs on the shear plates between 3 &
13 meters .

Chris had to work on joint Q . Face A . Chris had to grind , clean , heat , & weld .
Mike still waiting for approval for the 2nd day to start on new location .
Reggie had to work with all crews & he had to work with the QA & QC in all areas .

Joe , William , Fritz , Andrew , Bernie , & Jessie had to work with the crews & they had to UT & MT the
welds . Check Joe 's report for the welders detailed activities .

Anthony , Augie , Casey , Jacob , Jonathon , Robert , & Ryan had to work on the Favco tower crane .
Crews had to lower the crane 4 - 4 meters sections .

They started on the 1st section at 7:15 AM. Crews had to remove the bolts , hook the section to the
slider , & slid it out of the shaft . Crews were done at 8:10 AM.

Nicolaus had to lower the crane . Crews had to install few bolts to secure the crane . They were done at
8:30 AM.

Nicolaus had to lower the counter weight , then the section , & pick up the counter weight . He was done
at 8:45 AM.

Following the same procedures as on the 1st section . Crews started on the 2nd section at 8:50 AM.
They were done at 10:10 AM.

They started on the 3rd section at 10:15 AM. Crews were done at 11:40 AM. They started on the 4th
section at 11:45 AM. Crews were done at 2:20 PM.

After that , crews started to prepare to disassemble the crane . They had to pull out the slider beam ,
work on the pulley & cable . They started at 2:30 PM.

Richard , Alex , Huang , Mardonio , & Mathew had to work on miscellaneous activities on the tower .
Crews had to work inside the North & East tower shafts . They had to work on final check ups on the
ladders & hand rails . They started at 7:10 AM.

In addition to that , crews had to work with the tower crane crews , add counter weight on the Essex
crane , prepare to pull the elevator .
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Daily Diary Report by Bid Item

Job Name: 04-0120F4  |nspector Name: Daouk, Sami Diary #: 819  Date: 10-May-2013 Friday
Pile crews had to work on miscellaneous activities on the barges & pile . Crews had to prepare to pull
the piles , make more cuts , & prepare to cut the top of the piles & connector beams .
C & W Diving crews came to the site at 7:00 AM. Crews had to work on the temporary fender piles .
They had to air lift around the piles in order to cut the piles below the mud level .
Kieth Hood , Armando Riverall , & David Vanderpol had to work on the South side piles .
Mark Gridlestone , Carl Collins , & Pat Dasdon had to work on the North piles . Crews had to air lift the
rocks & mud from the areas between the piles & the rings . They had to prepare their gears , air hoses , &
accessories . They started at 8:00 AM. Crews work for 2 hours at a time before coming out & change
divers . Crews were done at 2:30 PM.
04-0120F4 Bid Item: 053 T-L01-SPD.053 Tower Lift 01 Shear Plates and Diaphrams
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM MARDONIO MARTINEZ 0.00 0.00 0.00 0.00 D
Ironworker APP AUGIE SOLIS 0.00 0.00 0.00 0.00 D
Ironworker JNM CASEY LUX 0.00 0.00 0.00 0.00 D
Ironworker JNM JACOB MECHE 0.00 0.00 0.00 0.00 D
Ironworker APP JONATHON BISKNER 0.00 0.00 0.00 0.00 D
Operator OTH NICOLAUS SHAFER 0.00 0.00 0.00 0.00 D
Ironworker JNM Robert Larue 0.00 0.00 0.00 0.00 D
Ironworker JNM RYAN EVANCHIK 0.00 0.00 0.00 0.00 D
Ironworker FOR ANTHONY COSTA 0.00 0.00 0.00 0.00 D
Ironworker FOR HUA QIANG HUANG 0.00 0.00 0.00 0.00 D
Operator JNM JEFFREY KELLER 0.00 0.00 0.00 0.00 D
Ironworker APP MATTHEW MULLING 0.00 0.00 0.00 0.00 D
Ironworker JNM RICHARD CHOUINARD 0.00 0.00 0.00 0.00 D
Piledriver JNM CARL HESTLY 0.00 0.00 0.00 0.00 D
Piledriver APP JORGE LOPEZ 0.00 0.00 0.00 0.00 D
Piledriver JNM PAUL CARROLL 0.00 0.00 0.00 0.00 D
Piledriver JNM RICHARD HUEBERT 0.00 0.00 0.00 0.00 D
Piledriver JNM MICHAEL CORREA 0.00 0.00 0.00 0.00 D
Piledriver APP RICHARD YAMBAO 0.00 0.00 0.00 0.00 D
Ironworker APP Alex Blanco 0.00 0.00 0.00 0.00 []
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
2297 WELDER, 600 AMP No
000 0.00 000 0.0 []
2294 WELDER, 600 AMP No
000 000 000 0.0 []
1426 Marine, Barge, Crane Barge 1 No
000 000 000 0.0 []
*E0090562 TOWER CRANE No
000 000 000 0.0 []
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